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. Ackerman, Joyce

From: Dave Folkes <DFolkes@Geosyntec.com>
Sent: Wednesday, November 15, 2017 11:17 AM
To: ' Ackerman, Joyce '
Subject: RE: Neuhauser schedule

Thanks Joyce — if still unresolved by this afternoon, the draft WP will propose starting EM on the 29', public meeting on
the 4', and starting removal work within 7 days (probably next day) of the meeting, since it sounds like that would be
acceptable to the town/state, but we can revise later if faster start up is possible.

From: Ackerman, Joyce [mailto:Ackerman.Joyce@epa.gov]
Sent: Wednesday, November 15, 2017 11:04 AM

To: Dave Folkes <DFolkes@Geosyntec.com>

Subject: Neuhauser schedule

Hi Dave — Thanks for your message. | asked our community involvement person to check with Kelly and others to see if
we-could schedule the public meeting/information session for November 28", and then begin the drum removal
activities on December 4. | agree with you that the EM-61 work could still be initiated on November 29". | will wait to
hear if these dates work for the Town and CDPHE and let you know.

Joyce

Joyce Ackerman

On-Scene Coordinator and START P.O.
U.S. EPA Region 8

1595 Wynkoop Street

Denver, CO 80202

(303) 312-6822



